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 EXHIBIT 1-B 
 
 MANAGEMENT PLAN CONTENTS 
 
 

The management plan adopted by the local government should reflect the actual 
procedures utilized by the local government and based on the duties assigned to the 
various people involved in the project. 

 
Preparation of the project management plan does not have to be a difficult task.  As part of 
its TSEP application, each applicant prepared a preliminary management plan that 
described how it intended to manage its project.  Preparation of the final plan is a matter of 
reviewing the preliminary plan and more precisely defining how and by whom the project 
will be administered.  The management plan should cover the following three basic areas.   
 
1. Overall Administrative Structure 
 
This section of the plan should describe how your local government will integrate project 
management with its existing organizational structure.  The most common alternatives for 
management (as discussed in the text of Chapter 1) are either administration by local staff 
or through a contract with a private consultant.  This portion of the plan should include a 
description of: 
 

 the role of the mayor and council (or county commission) in supervising project 
administration and the expenditure of project funds and how this will be coordinated with 
the grant manager and the recipient's financial officer; 

 
 the role, if any, of the local government's attorney in preparing and reviewing any 

proposed contracts required for the TSEP project; 
 

 the key persons who will be involved in project administration including the chief elected 
official, the local government's financial officer, any officials who will be authorized to 
sign requests for TSEP funds, the grant manager, the recipient's attorney, and any 
other officials or staff who will have a direct role in administering the grant.  The list 
should include names, titles, telephone numbers, and a brief description of their role in 
the project's administration.  

 
2. Grant Management 
 
This section should describe the procedures to be followed and the persons who will be 
responsible for overall grant management including assuring documentation of the 
recipient's compliance with all applicable requirements (other than those pertaining to 
financial management) such as preparation of progress and closeout reports.  This section 
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should also describe the roles and responsibilities of the engineer and local staff (or 
management consultant) for compliance with general requirements, preparation of bid 
specifications and supervising bidding procedures, conducting preconstruction 
conferences, determining prevailing wage rates and conducting on-site interviews with 
construction personnel for wage compliance, and project inspections. 
 
If the TSEP recipient intends to contract with a consultant for grant management services a 
copy of the draft contract should be attached to the management plan.   
 
3. Financial Management 
 
This section of the plan should describe the procedures to be used and the officials or staff 
that will be responsible for assuring proper expenditure of and internal control over the use 
of TSEP funds.  The description should: 
 

 address the procedures to be followed for reviewing and approving expenditures, 
preparing and submitting drawdown requests to MDOC, processing payments, etc.; 

 
 identify the persons who will be responsible for maintenance of the required financial 

records or processing TSEP funds; 
 

 explain any arrangements with financial institutions or contractors, which involve 
management of TSEP funds; 

 
 describe the accounting and management system to be used, such as the Budgetary, 

Accounting and Reporting System (BARS) or the Town Accounting System (TAS); and  
 

 include the role of the governing body in approving expenditures for the TSEP project. 
 


